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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm#: | 7. Dept.

Sarah Lewallen 06/24/03 03-0445 — 301-925-0865 2117B SE

8. CCR Title: Reorganization of Compile Build platforms

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 7/11/03
Sarah G. Lewallen /s/ 06/24/03 IN CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
EDF (RTSC) fill in Block 27).
James R. Mather /s/ 06/24/03 Routine
16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cl(s) Affected:N/A
checklist): Impact:
None
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
N/A None - Under 100K

22. Source Reference: [CINCR (attach) [JAction Item [JTech Ref. [[JGSFC [X|Other:
Sparc 20 Replacement

23. Problem: (use additional Sheets if necessary)
Sufficient resources need to be identified for CM, Development, and IDG Compile Build Platforms for current baseline and future
baseline compilers.

24. Proposed Solution: (use additional sheets if necessary)
Retire the Sparc 20 systems bmw, chevelle, cobra, soliton, starfire, and guiness. Replace, reorganize, and upgrade per the attached
plan.

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Will not be able to retire SPARCs

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: XIEDF [JpPvC [JVATC []EDC [J GSFC [JLaRC [NSIDC [IsMC [JAK [JPL
[JEOC []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. _EDF/SCDV CCB Chair (Sign/Date): Disposition: [Approved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Kevin Lange /s/ 06/25/03 EWd/ECS

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JAO0O Revised 8/2/02 ECS/EDF/SCDV/M&O




ADDITIONAL SHEET

CCR #: 03-0445 Rev: — Originator: Sarah Lewallen
Telephone: 301-925-0865 Office: 2117B

Title of Change: Reorganization of Compile Build platforms

Proposed CM, Development, and IDG Build Platforms (Solaris 8)
CM private compile/build platforms

Move the CM private compile/build facilities from 'cmserv01' to 'blood’ ('blood' is currently not used for any building activities).
Upgrade 'Blood' to 4x400 Mhz CPUs to ensure that performance is adequate for the future. 'Blood' will be used for nightly builds
using the new compilers. Upgrade the system 'Apache’, with a new clock board and 4x248 Mhz CPUs using parts from stock.
'Apache' will be used for nightly builds using the current compilers.

Hostname OSVer Model CPU CPU  Memory Compilers Function

Count Speed
blood 5.8 E3000 4 248 2048 MB SunONE Studio 7 CM Private Compile/Build Platform (new compilers)
apache 58 E3000 4 248 1024 MB Sun WorkShop 6 CM Private Compile/Build Platform (current compilers)

update 1 Patch 109513-09

Development public compile/build platforms

cmserv01 5.8 E3500 2 400 1024 MB SunOne Studio 7 Public Developer Compile/Build Platform (new
compliers)

update 1 Patch 109513-09
cmserv02 5.8 E3500 2 400 1024 MB  Sun WorkShop 6 Public Developer Compile/Build Platform (Current
compilers)

update 1 Patch 109513-09
IDG private compile/build platforms
jenga 58 U2-2200 2 200 1024 MB SunONE Developer 7 IDG New Compiler Prototyping
miami 58 U21170 1 168 576MB Remove compilers IDG COTS Prototyping
solara 5.8 E3500 2 168 1024MB Remove compilers IDG Prototyping
clydes 5.8 E450 2 248 1024 MB Remove compilers IDG COTS Prototyping

ABC++ Resources

abc 58 U22300 2 300 1024 MB GCC 3.2 Compile/Build Platform
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